



2019 EDI Test Block Schedule

Test Block Quarter	Registration Materials Due	Test Date Commencement*	Test Date Completion*
1 st	1/23/2019	2/27/2019	4/3/2019
2 nd	4/10/2019	5/15/2019	6/19/2019
3 rd	6/26/2019	7/31/2019	9/4/2019
4 th	10/3/2019	11/7/2019	12/12/2019

*Please note these dates are approximate and subject to change.

Please send an email to ecommerce@duqlight.com to notify Duquesne Light of your intent to participate in an EDI testing block.

- The supplier must request testing and have completed **all** PA PUC licensing and Duquesne requirements at least 30 days prior to test date commencement. This is the registration materials due date listed above. Failure to meet the requirement can delay testing to the next block. Additional information can be found at <http://www.customer-choice.com/public/Docs/GettingStarted.pdf>
- Certification testing with Duquesne is not done using GISB1.4.
- NAESB 1.6 has been standard in PA since 2006, adhering to internet EDI plan version 2.0.
- Connectivity testing for both inbound and outbound EDI transactions must be completed with Duquesne prior to the start date of your scheduled EDI test block. Please schedule the connectivity test at least 3 business days in advance.
- EDEWG Files can be found using the link below. Click on “EDI Transactions Version 4010” http://www.puc.pa.gov/utility_industry/electricity/edewg_files_for_downloading.aspx

Suppliers may attain the schedule from one of two websites:

- <http://www.customer-choice.com> – No login required
- <http://supplier.customer-choice.com> – Login required

**Duquesne Light Company will make every effort to accommodate supplier testing; however, please note Duquesne Light reserve the right to change the dates based on supplier participation or company business needs. In addition, please note that Test Date Completion does not mean the supplier can begin enrolling customers at DLC; there are other requirements that need to be completed in addition to testing before enrollments may commence.*